
January December
April July October

2019 Port of Entry Timeline

2/8/2019
Binational Meeting in 

Agua Prieta
for POE update by Ramirez Advisors

3/25/2019
Attended International Boundary & 

Water Commission
 (USIBWC) in Naco

3/26/2019
GSA phone conference: 
 Projected funding 2022 appropriations (not guaranteed in President’s budget) 
12‐18 months procurement & design (FY 2023‐24) 
30 ‐ 36 months construction (FY 2024‐2026)

4/17/2019
CITY HOSTS POE SUMMIT @ Cochise College  
(42 stakeholders) Tours Congr. Kirkpatrick 
at POE & new location

4/2/2019
City internal  

Annexation Team 
inaugural meeting

5/1/2019
Completion of Donation Acceptance

Program (DAP) for 
parking lot donation to CBP

6/1/2019
GSA Right of Entry Permit
 to test the soils in August

at James Ranch Road 

4/10/2019
City Council adopts

 Non‐Binding Resolution 
donating 80 acres & 
other commitments

4/9/2019
Cochise County adopts Non-Binding Resolution 
supporting the James Ranch Rd. (JRR) 
alignment for new port, having already committed $200,000 
for a master plan of the study 
area surrounding POE commercial port

7/1/2019
Reaffirmation from Mexican counterpart that

land would be donated to Mexican government 

7/15/2019
City Port Technical Team meeting with GSA   
GSA ACTION ITEMS:
1. City applies for EPA Grant to conduct an urban design study of corridor between new & old port
2. Recommends City visit 4 ports for lessons learned (El Paso, San Luis, Calexico & San Diego)
3. Recommends forging state and federal advocacy for project
4. City to plan for and provide the infrastructure for water & wastewater to coincide closely with 
opening of port with infrastructure plan within 12 months to include financing
5. City to work on bringing in new housing and hotels for federal worker accessibility 

8/2/2019 ‐ 8/7/2019
GSA percolated, 
soil tested and 

did initial environmental 
look at the JRR property

10/30/2019
GSA ACTION ITEM 2 FOLLOW‐UP:

Port tour of El Paso 
with Council and staff

11/3/2019
Notification of Feasibility Completion by GSA

 Confirms the need for the Two‐Port Solution 
 Includes the modernization of the Raul H Castro Port of Entry 
 Includes Southbound inspection facilities at both ports

11/13/2019 ‐ 11/15/2019
GSA ACTION ITEM 2 FOLLOW‐UP:
Port tours of San Luis and Calexico
with Council & Staff

11/21/2019 ‐ 11/22/2019
GSA ACTION ITEM 2 FOLLOW‐UP:
Port tours of San Diego with 
Council & staff

7/15/2019
GSA hosted 

Community Resource Committee 
(CRC)

 meeting @ VC with 38 in attendance

8/7/2019
GSA ACTION ITEM 5 FOLLOW UP:

Initiated discussions with
Phoenix‐based housing developer. 

10/24/2019
GSA ACTION ITEM 3 FOLLOW‐UP:
RFP for federal lobbying services

posted to City website

11/14/2019
GSA ACTION ITEM 5 FOLLOW‐UP:
RFP for hotel feasibility study

posted to City website

12/13/2019
Douglas Technical Team 

meeting w/19 stakeholders

10/22/2019
GSA ACTION ITEM 4 Follow‐Up:

Scope of work for water & wastewater
Infrastructure submitted to SEAGO engineers.

3/2/2019
ADOT signs MOU with

FMCSA (Federal Motor Carriers
Safety Administration) rules for 
ADOT & FMCSA collaboration

8/15/2019
GSA ACTION ITEM 1 FOLLOW‐UP:
Sent letter and application to EPA/GSA on Urban
design study of corridor between old 
and new port site.


