


1/6/2020

GSA ACTION ITEM 3:
City Council hears federal lobbying contract presentation by Nexxus Consulting LLC

2020 Port of Entry Timeline

Projected GSA Funding Timeline (as of March 2019)

- Projected funding 2022 appropriations (not guaranteed in President's budget)
- 12-18 months procurement & design (FY 2023-24)
- 30 - 36 months construction (FY 2024-2026)



GSA ACTION ITEMS:

1. City applies for EPA Grant to conduct an urban design study of corridor between new & old port
2. Recommends City visit 4 ports for lessons learned (El Paso, San Luis, Calexico & San Diego)
3. Recommends forging state and federal advocacy for project
4. City to plan for and provide the infrastructure for water & wastewater to coincide closely with opening of port with infrastructure plan within 12 months to include financing
5. City to work on bringing in new housing and hotels for federal worker accessibility

